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JAMES A. NOYES, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: PJ-1 

July 1, 2004 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
VAL VERDE COMMUNITY REGIONAL PARK 
GENERAL IMPROVEMENT PROJECT 
APPROVE REVISED PROJECT BUDGET 
AWARD SUPPLEMENTAL AGREEMENT  
SPECS. 6546; C.P.s 86410 AND 86490 
SUPERVISORIAL DISTRICT 5 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND 
THE DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD: 
 

1. Approve the revised total project budget of $1,874,325 for the Val Verde 
Community Regional Park General Improvement Project detailed in the 
Enclosure. 

 
2. Approve and authorize the Director of Public Works to execute 

Supplemental Agreement 2 to Contract PW-12635 with Khorramian Group 
Architects, Inc., to provide additional design services for the Val Verde 
Community Regional Park General Improvement Project for a not to 
exceed fee of $18,175 funded by Park  In-Lieu Fees Special Fund. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
Approval of the recommended actions will increase the total project budget and 
supplement the architect’s agreement to address the requirements of the jurisdictional 
agencies and to include the expanded project scope of work.   
 
On November 12, 2002, your Board awarded an agreement to Khorramian Group for 
design of the Val Verde General Improvement Project.  The initial project scope 
included replacing one of the existing restroom buildings; enlarging and renovating the 
ball field; renovating the basketball court, tennis court, and play area; and constructing 
drainage, miscellaneous site, and ADA improvements. 
 
In November 2003, the plans were completed and submitted to the jurisdictional 
agencies for review and approval.  The proposed play area and restroom will need to be 
relocated to another area in the park in order to avoid the adopted floodway along the 
San Martinez Creek, which extends along the northern portion of the park.  In addition, 
due to the high percolation rate of the underlying soils, a pretreatment unit will be added 
to the proposed septic system that will serve the new restroom.      
 
Also, in response to community input and with the recommendation from Parks and 
Recreation, it is proposed to expand the project scope to include renovation of the 
basketball court lighting and installation of tennis court lighting. 
 
Implementation of Strategic Plan Goals 
 
These actions are consistent with the County’s Strategic Plan Goals of Fiscal 
Responsibility and Children and Families’ Well-Being as the project is an investment in 
public infrastructure and will provide enhanced recreational opportunities to assure good 
health, and social and emotional well-being.  
 
FISCAL IMPACT/FINANCING
 
The recommended supplemental agreement with Khorramian Group is for a total not to 
exceed amount of $18,175.  The total project cost, including plans and specifications, 
plan check, construction, equipment, consultant services, miscellaneous expenditures,
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and County services, is currently estimated at $1,874,325, an increase of $515,663 
from the previously approved budget.  This increase has been funded through an 
additional allocation of $515,663 in Park In-Lieu Fees available in Park Planning 
Area 35.  The Project Schedule and Budget Summary are included in the Enclosure. 
 
Sufficient appropriation is available in the Fiscal Year 2004-05 Capital Projects budget 
(C.P.s 86410 and 86490) to fund this project, including the additional costs associated 
with the revised and expanded scope of work.  The project is being funded from 
the Safe Neighborhood Parks Propositions of 1992 ($17,662) and 1996 ($675,000), 
Park In-Lieu Fees Special Fund ($881,663), and net County cost ($300,000). 
 
Operating Budget Impact 
 
Based on the revised project scope and current salary and employee benefit rates, 
Parks and Recreation estimates a one-time, start-up cost of $9,900 for an outdoor 
storage unit, motorized equipment to maintain the ball fields, and sports equipment and 
supplies to support expanded recreational programming; and an increase of $4,000 in 
annual, ongoing operating costs for utilities, outdoor lighting, maintenance services and 
supplies, and sports equipment and supplies.   
 
Parks and Recreation also anticipates additional ongoing operating costs to maintain 
the proposed septic system's pretreatment unit.  These costs are not included in the 
above estimates as the additional costs are unknown and cannot be estimated until the 
system requirements are identified during the design phase. 
 
Parks and Recreation will refine both the one-time, start-up and ongoing operation costs 
upon completion of the design when more specific information on the proposed 
improvements will be available and will work with the Chief Administrative Office to 
determine the appropriate operating requirements and available funding.  Based upon 
the current project schedule, expenditures to operate and maintain the project 
improvements are currently expected to begin in Fiscal Year 2005-06. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
The project schedule has been extended to allow community input, revise the original 
proposed plan based on the community input, and to incorporate these latest revisions 
based on jurisdictional comments and added scope. 
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A standard supplemental agreement, in the form previously approved by County 
Counsel, will be used.  The existing agreement includes the standard Board-directed 
clauses that provide for contract termination, renegotiation, hiring qualified displaced 
County employees, GAIN/GROW, Safely Surrendered Baby Law, Contractor Employee 
Jury Service Program, and Child Support Compliance.   
 
ENVIRONMENTAL DOCUMENTATION
 
Award of this supplemental agreement will have no environmental impact.  The 
appropriate environmental documentation will be completed prior to returning to your 
Board to adopt plans and specifications and advertise for construction bids. 
 
CONTRACTING PROCESS
 
On November 12, 2002, your Board awarded an agreement to Khorramian Group for a 
not to exceed fee of $81,890 to provide design services for the project.  On June 4, 
2003, Public Works, under delegated authority, executed Supplemental Agreement 1 for 
a not to exceed fee of $6,115 for additional design services. 
 
Khorramian Group has agreed to provide the additional design services to relocate the 
proposed play area and restroom building, incorporate a pretreatment unit for the 
restroom, and upgrade the lighting for the basketball and tennis courts for a not to 
exceed fee of $18,175.  The recommended Supplemental Agreement 2 for $18,175 will 
increase the total contract value to $106,180. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
The recommended actions will have no impact on current County services or projects. 
 
The completed project will allow Parks and Recreation to expand its sports programs 
and recreation activities in response to community input.  In addition, the improved 
facilities and amenities will contribute to a safer and healthier environment for both 
passive and programmed park activities. 
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CONCLUSION
 
Please return one adopted copy of this letter to the Chief Administrative Office (Capital 
Projects Division), Parks and Recreation, and Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES      DAVID E. JANSSEN 
Director of Public Works     Chief Administrative Officer 
 
 
 
TIM GALLAGHER  
Director of Parks and Recreation 
 
GG:njc 
U:\general\parks\val verde park\Administrative-Clerical\board letters\Supplemental-1a.doc 

 
Enc.  
 
cc: County Counsel 
 Department of Public Social Services (GAIN/GROW Program) 
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ENCLOSURE 
 

VAL VERDE COMMUNITY REGIONAL PARK 
GENERAL IMPROVEMENT PROJECT 

APPROVE REVISED PROJECT BUDGET 
AWARD SUPPLEMENTAL AGREEMENT 
SPECS. 6546; C.P.s 86410 AND 86490 

 
I.  PROJECT SCHEDULE 
 

Project Activity 
Scheduled 
Completion 

 Date 
Revised Completion 

Date 

Award Design Contract 11/12/02*  

Execute Design Contract 12/02/02*  

Schematic Design 02/27/03*  

Construction Documents 04/16/03 09/25/04 

Jurisdictional Approvals 06/19/03 11/22/04 

Construction Award 09/09/03 03/29/05 

Construction Start 10/01/03 04/20/05 

Substantial Completion 04/27/04 10/17/05 

Final Acceptance 06/28/04 12/15/05 

 
* Actual completion date 
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II.  PROJECT BUDGET SUMMARY 
 

Budget Category 

 
Approved 

Project 
Budget 

Delegated 
Authority 
Revised 
Budget 

 
Impact 
of this  
Action 

 
Proposed 

Project 
Budget 

Drainage Study $        32,580 $        32,580 $             0 $         32,580

Programming $        11,500 $        11,500 $             0 $         11,500

Plans and Specifications 
 Basic Design Services 
 Construction Administration 
 Additional Consultant Services 
 A/E Additional/Reimbursable Services 
 Total A/E Contract 
 Design Contingency 

 
$        50,410
          16,070
            7,500
            7,910
          81,890
$        10,000

 
$        56,525
          16,070
            7,500
            7,910
          88,005
$                 0

 
$    15,175  
               0 
               0 
        3,000 
      18,175 
$             0 

 
$         71,700
           16,070
             7,500
           10,910
         106,180
$                  0 

Plan Check and Jurisdictional Reviews $        21,000 $        21,000 ($    7,504) $         13,496

Construction 
Construction Contract 

 Change Order Contingency (10 Percent) 
 Total Construction 

 
$      801,005
          80,100
$      881,105

 
$      782,527
          80,100
$      862,627

 
$  352,341 
      33,387 
$  385,728 

 
$    1,134,868
         113,487
$    1,248,355

Other Consultant Services* $        37,900 $        47,900 $    20,325 $         68,225

Miscellaneous Expenditures $          6,000 $          6,000 $      1,363 $           7,363

County Services $      276,687 $      289,050 $    97,576 $       386,626

 TOTAL $   1,358,662 $   1,358,662 $  515,663 $    1,874,325

 
* Includes previous Parks and Recreation expenditures for drainage study ($15,400) and 

schematic design ($12,500) by Owen Group. 
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